BAYLINE BUILDERS - SUPERINTENDENT DAILY REPORT
Form DR-1 rev 3
==

Project: Harbor Point Medical Office Building
Job No.:   2417
Report Date: 2026-09-08
Superintendent: Dana Okafor
Report No.:   6

WEATHER
Conditions: Partly cloudy
High / Low (F):   86 / 74
Weather Delay (hrs): 0

MANPOWER

Company	Trade	Headcount	Hours
Bayline Builders (self-perform)	laborers	3	8
Keystone Interiors LLC	drywall	8	8
Volt Line Electric, Inc.	electrical	5	8
Tidewater Mechanical	hvac	6	8
Clearwater Plumbing Co.	plumbing	5	8
Redline Fire Protection	fire_sprinkler	4	8
Summit Roofing & Sheet Metal	roofing	5	8
Glassline Curtainwall	curtain_wall	4	8
Gravel & Grade Sitework	sitework	4	8
TOTAL		44	

WORK COMPLETED
- [L2 west] (plumbing) Roughed in restroom core waste and vent
- [East parking lot] (sitework) Graded east parking area
- [L2 west] (fire_sprinkler) Ran branch lines
- [South elevation] (curtain_wall) Set curtain wall anchors
- [L3 east] (laborers) Cleaned L1 and L2, loaded dumpster

DELAYS
- None

SAFETY
- None

INSPECTIONS
- In-wall rough-in L1 | City of Harbor Point Building Dept | pass | OK to close L1 walls

DELIVERIES
- Northwind HVAC Equipment | RTU-1 and RTU-2 rooftop units | Set by crane 6:30-9:30 AM

VISITORS
- None

NOTES
RTU pick went well; crane off site by 10.