BAYLINE BUILDERS - SUPERINTENDENT DAILY REPORT
Form DR-1 rev 3
==

Project: Harbor Point Medical Office Building
Job No.:   2417
Report Date: 2026-09-23
Superintendent: Dana Okafor
Report No.:   17

WEATHER
Conditions: Rain until 11 AM, then overcast
High / Low (F):   70 / 61
Weather Delay (hrs): 4

MANPOWER
Company | Trade | Headcount | Hours

Bayline Builders (self-perform) | laborers | 3 | 8
Keystone Interiors LLC | drywall | 10 | 8
Volt Line Electric, Inc. | electrical | 8 | 8
Tidewater Mechanical | hvac | 5 | 8
Clearwater Plumbing Co. | plumbing | 3 | 8
Redline Fire Protection | fire_sprinkler | 5 | 8
Summit Roofing & Sheet Metal | roofing | 6 | 4
Glassline Curtainwall | curtain_wall | 5 | 4
TOTAL | | 45 |

WORK COMPLETED
- [L1 east] (fire_sprinkler) Installed branch lines and hangers
- [L3 east] (electrical) Terminated devices in exam rooms
- [Main roof] (roofing) Installed edge metal and coping

DELAYS
- weather | 4 hrs | Rain until 11 AM; roofing and curtain wall started at 11:30

SAFETY
- None

INSPECTIONS
- None

DELIVERIES
- None

VISITORS
- None

NOTES
None